

Direction des Routes et de la Circulation Routière

PLAN D'ACTION 2002 - 2005

DPE	ROUTE	LIAISON	No	LIBELLE	S/PROG	PKD	PKF	LONG.	2002	2003	2004	2005
<b>PROGRAMME ROCADE</b>												
AL HOCEIMA	TNC	JEBHA-AL HOCEIMA	317	ASSISTANCE TECH SURVEILLANCE TRVX(MEDA II)	PG			70	11%	28%	60%	0%
AL HOCEIMA	N16	AL HOCEIMA - RAS AFROU	332	ASSISTANCE TECH SURVEILLANCE TRVX(MEDA II)	PG			110	28%	34%	38%	0%
NADOR	N16	RAS AFROU - RAS KEBDANA	307	ASSISTANCE TECH SURVEILLANCE TRVX(MEDA II)	PG			110	31%	34%	35%	0%
TETOUAN	N16	TETOUAN - JEBHA	333	ASSISTANCE TECH SURVEILLANCE TRVX(MEDA II)	PG			120	23%	36%	41%	0%
AL HOCEIMA	TNC	JEBHA-AL HOCEIMA	317	ASSISTANCE TECH SURVEILLANCE TRVX(MEDA II)	PG			70	5%	48%	24%	24%
AL HOCEIMA	N16	AL HOCEIMA - RAS AFROU	332	ASSISTANCE TECH SURVEILLANCE TRVX(MEDA II)	PG			110	7%	43%	43%	8%
NADOR	N16	RAS AFROU - RAS KEBDANA	307	ASSISTANCE TECH SURVEILLANCE TRVX(MEDA II)	PG			110	6%	40%	34%	20%
TETOUAN	N16	TETOUAN - JEBHA	333	ASSISTANCE TECH SURVEILLANCE TRVX(MEDA II)	PG			120	2%	37%	32%	29%
<b>PROGRAMME MAINTENANCE ET OA</b>												
AL HAOUZ	P2017	TNINE OURIKA-AGHBALOU	59	ELARGISSEMENT+RENF+REJET.	PG	33.2	46	12.8	30%	70%	0%	0%
AL HOCEIMA	N2	OUED MNOUD	250	RECONSTRUCTION OA	PG	335		1	27%	73%	0%	0%
AL HOCEIMA	P4115	N2-JEBHA	215	CALIBRAGE+RENF.LOT1	PARSEC	0	15	15	50%	50%	0%	0%
ASSA-ZAG	R103	GUELMIM-MAHBES	90	CONSTRUCTION OA	DG	95		1	11%	89%	0%	0%
CHEFCHAOUEN	N13	SEBTA - TAOUZ	324	RENFORCEMENT	PG	79	100.5	21.5	25%	75%	0%	0%
CHEFCHAOUEN	R412	TRVERSEE DE CHEFCHAOUEN	327	RENFORCEMENT ET ELARGISSEMENT	PCOF	4	9.35	5.35	100%	0%	0%	0%
EL JADIDA	N7	SIDI SMAÏL-SIDIBENOUR	296	REJETEMENT	PG	10	20	10	100%	0%	0%	0%
EL JADIDA	R320	CASA-AZEMMOUR	291	RENFORCEMENT(RETRAITEMENT EN PLACE)	PG	36	58	22	17%	83%	0%	0%
ERRACHIDIA	N13	SEBTA - TAOUZ	197	RENFORCEMENT	PG	460	478	18	10%	90%	0%	0%
ERRACHIDIA	N10	OUED GHRIS(GOULMI)	223	RECONSTRUCTION OA	PG	583.9		1	18%	82%	0%	0%
ERRACHIDIA	R702	ERFOUD-MERZOUG	274	CONSTRUCTION OA	PG	88		1	36%	64%	0%	0%
ERRACHIDIA	N13	RISSANI MERZOUGA	279	RECONSTRUCTION OA	PG			1	10%	90%	0%	0%
ERRACHIDIA	N13	OUED AMARBOUH	283	CONSTRUCTION OA	PG	694		1	25%	75%	0%	0%

DPE	ROUTE	LIAISON	No	LIBELLE	S/PROG	PKD	PKF	LONG.	2002	2003	2004	2005
<b>PROGRAMME ROCADE</b>												
ERRACHIDIA	N13	OUED RMEL	217	SURELEVAT.LR ET CREAT.OA	DG	552	552		76%	24%	0%	0%
ERRACHIDIA	N10	MAYOUSSEF	218	SURELAVAT.LR ET CRATION OA (RADIER EVIDE)	DG	583.8	583.8		75%	25%	0%	0%
ERRACHIDIA	N13	OUED N'ZALA	221	SURELEVAT.LR ET CREATION OA	DG	453	453		79%	21%	0%	0%
ERRACHIDIA	N13	SEBTA - TAOUZ	198	RENFORCEMENT	PG	516	521	5	100%	0%	0%	0%
ERRACHIDIA	N13	SEBTA - TAOUZ	200	RENFORCEMENT	PG	529	549	20	11%	89%	0%	0%
ERRACHIDIA	N10	ERRACHIDIA_BOUARFA	280	RENFORCEMENT ET ELARG.	PG	712.6	731	18.4	100%	0%	0%	0%
ERRACHIDIA	N10	ERRACHIDIA_BOUARFA	281	ENTRETIEN RENFORCT ELARGISS(TVISITE ROYALE)	PG	581	583	2	100%	0%	0%	0%
ESSAOUIRA	N1	HAD DRAA - OURGHA	305	RENFORCEMENT	PG	686.2	691.2	5	49%	51%	0%	0%
ESSAOUIRA	N1	BERKT RANLI- TALMEST	306	RENFORCEMENT	PG	634.2	636.2	2	47%	53%	0%	0%
ESSAOUIRA	R207	OUNAGHA - MEJJI	307	RENFORCEMENT	PG	18	38	20	30%	70%	0%	0%
FES	P5017	FES_AIN CHKEF	89	RENFORCEMENT(L.1)	PARSEC	0	3.4	3.4	100%	0%	0%	0%
IFRANE	DIVERS	N8/VC/P7201/7209	244	REPARATION DEGATS DE CRUES ANNEE 2000	DG				100%	0%	0%	0%
IFRANE	P7209	AIT YAHYA-AINLOUH	259	RENFORCEMENT-ELARGISSEMENT	PG	0	8	8	20%	80%	0%	0%
KENITRA	N1	OUED MADER	368	RECONSTRUCTION OA	PG	165		1	43%	57%	0%	0%
KENITRA	N1	OUED BEHT	370	RECONSTRUCTION OA	PG	205		1	23%	77%	0%	0%
KENITRA	P4215	N1 - R406	283	RENFORCEMENT(RETRAITEMENT EN PLACE)	PG	0	15	15	100%	0%	0%	0%
KHENIFRA	N13	2GRANDS CHAABAS	360	CONSTRUCTION	PG	426.2		1	50%	50%	0%	0%
KHENIFRA	N13	COL ZAT	343	TRAVAUX LA 3EME VOIE	PG	359	361	2	100%	0%	0%	0%
KHENIFRA	N13	DESCENTE ITZER	365	RENFORCEMENT(RETRAITEMENT EN PLACE)	PG	363.5	372.7	9.15	100%	0%	0%	0%
KHOURIBGA	N11	BERRECHID-KHOURIBGA	192	RENFORCEMENT(RETRAITEMENT EN PLACE)	PG	101.9	105.6	3.73	100%	0%	0%	0%
LARACHE	R417	TETOUAN-LARACHE	263	CONSTRUCTION D'UN OA SUR OUED AYACHA	PG				20%	80%	0%	0%
LARACHE	R415	KSAR EL KEBIR - ASILAH	210	RENFORCEMENT(RETRAITEMENT EN PLACE)	PG	5	29	24	17%	83%	0%	0%
MEKNES	P7062	MEKNES- BOUFEKRANE PAR B'	434	RENFORCEMENT ET CALIBRAGE	PG	0	12.6	12.6	100%	0%	0%	0%
OUARZAZATE	R704	BOUMALINE-M'SIMRIR	207	CONSTRUCTION OA	PG	80		1	100%	0%	0%	0%
RABAT	R401	OUED KRIFLA	354	TVX DE PROTECTION DES TALUS DU PONT	DG	36.79			100%	0%	0%	0%
SAFI	R301	SAFI-EL JADIDA	40	RENFORCEMENT(RETRAITEMENT EN PLACE)L.3	PARSEC	83.5	101	17.5	22%	78%	0%	0%
SETTAT	R305	BOZNIKA-ELBROUJ	393	ELARGISSEMENT DE LA CHAUSSEE	PCOF	73.63	75.13	1.5	100%	0%	0%	0%
SETTAT	R320	SETTAT - AZEMOUR	406	RECHARGEMENT DES ACCOTEMENTS	PG	23	35.1	12.1	100%	0%	0%	0%

DPE	ROUTE	LIAISON	No	LIBELLE	S/PROG	PKD	PKF	LONG.	2002	2003	2004	2005
<b>PROGRAMME ROCADE</b>												
SETTAT	R305	BOUZIKA -EL BROUJ	382	CONSTRUCTION OA SUR O ASILMA	PCOF			1	100%	0%	0%	0%
SETTAT	R316	ENTREE VILLE BEN AHMED	403	RECONSTRUCTION D'UN OA	DG	154.9		1	100%	0%	0%	0%
SIDI KACEM	N13	SEBTA - TAOUZ	235	RENFORCEMENT	PG	149.9	155	5.1	100%	0%	0%	0%
SIDI KACEM	N13	SEBTA - TAOUZ	236	RENFORCEMENT(RETRAITEMENT EN PLACE)	PG	132.3	139.5	7.2	100%	0%	0%	0%
TANGER	N2	TANGER - OUJDA	280	CONST MUR SOUTENEMENT	PG			1	100%	0%	0%	0%
TANGER	N16	AIRE DE REPOS MALABATA	271	RETEMENT	PG	7	7.5	0.5	100%	0%	0%	0%
TANGER	N1	OUED EL HLOU	222	RENFORCEMENT OA	PG	42.1		1	100%	0%	0%	0%
TANTAN	N1	TAN TAN -EL GOUIRA	106	RENFORCEMENT	PG	1255	1272	17	12%	88%	0%	0%
TAOUNATE	R510	AMERGHDEN - AKNOUL	274	REJET+CALIBRAGE ET ACCOT.	PG	0	40	40	30%	70%	0%	0%
TAOUNATE	R506	TAOUNATE-KARIA-N8	395	REJET RENFO DISCONTINUS 2EME TRANCHE R506,P5328	PG			20	14%	86%	0%	0%
TAROUDANT	R109	IGHRM-TATA	185	ELARGISSEMENT+RENFORCEMENT	PG	20	54	34	33%	67%	0%	0%
TETOUAN	N13	TETOUAN -MDIQ	320	ELARGISSEMENT ET RENFORCEMENT	PCOF			11	34%	66%	0%	0%
TETOUAN	N2	TETOUAN - OUJDA	238	CONSTRUCTION OA	DG	56.4	56.6		100%	0%	0%	0%
TETOUAN	P4702	ZINAT-MY ABDESLAM	242	CONSTRUCTION DALOT	DG	14.2			100%	0%	0%	0%
<b>PROGRAMME EXTENSION</b>												
AGADIR CHTOUKA -INEZGANE	P1009	AIT OUADRIM-AOUGUENZ	236	CONSTRUCTION(2EME TRANCHE)	PCOF	89	105	16	32%	32%	35%	0%
AGADIR CHTOUKA -INEZGANE	P1009	JORF-AOUGUENZ	249	CONSTRUCTION DE ROUTE	PCOF				56%	44%	0%	0%
BOULMANE	P5131	OUTAT EL HAJ-ELORJANE	257	AMENAGEMENT DE PISTE	PNDMR	0	10	10	100%	0%	0%	0%
ERRACHIDIA	P7102	NZALA-Z.S HAMZA	268	CONSTRUCTION DE ROUTE	PNDMR	0	25	25	20%	80%	0%	0%
ERRACHIDIA	P7103	ASSOUL- AIT HANI	269	CONSTRUCTION DE ROUTE	PNDMR	73	109	36	15%	85%	0%	0%
ERRACHIDIA	P7108	ALNIF-HSSIA	270	CONSTRUCTION DE ROUTE	PNDMR	0	12	12	29%	71%	0%	0%
ERRACHIDIA	TNC	5 ACCES A 5 KSARS	259	CONSTRUCTION DE ROUTE	COFHPN			17.5	13%	88%	0%	0%
ESSAOUIRA	P2218	AIT ZOUGEL_N1	116	CONSTRUCTION AO ASSAINISSEMENT(9KM)	PNDMR				66%	34%	0%	0%
ESSAOUIRA	P2201	TAFEDNA_TIMESKIDA OFTASSE	146	CONSTRUCTION OA ASSAINISSEMENT(11.72KM)	PNDMR				40%	60%	0%	0%
ESSAOUIRA	P2212	TNINE MESKALA-MOUARID	266	CONSTRUCTION OA ASSAINISSEMENT(24.77KM)	PNDMR				55%	45%	0%	0%
ESSAOUIRA	NC	P2211 - AIT BAYOUD	332	CONSTRUCTION DE ROUTE	PG	0	10	10	29%	71%	0%	0%
KHEMISSET	P4306	TIFLET- MY DRISS AGHBAL	340	CONSTRUCTION DE ROUTE	PG	7	16	9	49%	51%	0%	0%

DPE	ROUTE	LIAISON	No	LIBELLE	S/PROG	PKD	PKF	LONG.	2002	2003	2004	2005
<b>PROGRAMME ROCADE</b>												
KHENIFRA	R701	OULMES-MY BOUAZZA	322	CONSTRUCTION DE ROUTE	PG	96	118	22	33%	67%	0%	0%
KHENIFRA	P3533	OUED GROU SIDIATMA	351	CONSTRUCTION DE ROUTE	COFHPN	65	85	20	33%	67%	0%	0%
KHENIFRA	P7312	TABADOUTE TIKAJUIN	352	CONSTRUCTION DE ROUTE	COFHPN	0	20	20	33%	67%	0%	0%
KHENIFRA	P7310	P7310,P7323,P7314	353	CONSTRUCTION DE ROUTE	COFHPN	0	20	20	17%	83%	0%	0%
MARRAKECH	P2001	S MOKHTAR-S LARBA MTOUGA	342	CONSTRUCTION DE CHAUSSEE	PG	0	22	22	50%	50%	0%	0%
TAOUNATE	P5325	MROUJ-BAB OUNDER	289	CONSTRUCTION DE ROUTE	PNRR-BEI	0	7	7	46%	54%	0%	0%
TAOUNATE	R419	BNI AHMED _TABOUDA	302	CONST.OA SUR OUED TASSRAFT	PNDMR			1	9%	91%	0%	0%
TAOUNATE	TNC	MAALOUMA-BAB MANSOURA	292	CONSTRUCTION OA D'ASSAINISSEMENT(15KM)	PNDMR				100%	0%	0%	0%
TAOUNATE	TNC	MISAB-OURZAGH	294	CONSTRUCTION DES OA D'ASSAINISSEMENT(14KM)	PNDMR				100%	0%	0%	0%
TAROUDANT	P1737	IHOUIOUA-TOUBKAL	241	CONSTRUCTION DES OA D'ASSAINISSEMENT SUR 22KM 2T	PNDMR				20%	80%	0%	0%
TATA	R107	IGHMIR-IDAKEN	134	AMENAGEMENT DE PISTE	PNDMR	54.2	85.2	31	22%	78%	0%	0%
TATA	R107	ANAMER IGHIR-TAZAGZAOUT	161	AMENAGEMENT DE PISTE	PNDMR	111.2	132.2	21	18%	82%	0%	0%
TATA	P1800	AKKAIGHEN-ALLOUGOUM	162	AMENAGEMENT DE PISTE	PNDMR	67.5	125.5	45	22%	78%	0%	0%
TAZA	P5400	AJDIR-BNI AMAR	176	CONST. CHAUSSEE 1ERE TRANCHE	PNRR-BEI	0	13	13	28%	72%	0%	0%
TAZA	P5436	MEGHRAOUA-TAZARINE	310	CONSTRUCTION OA ASSAINISSEMENT(26KM)	PNRR-BEI				100%	0%	0%	0%
TAZA	P5417	BAB MERZOUGA-SIDIAHMED	379	CONSTRUCTION DE ROUTE	COFHPN	0	8.2	8.2	100%	0%	0%	0%
TAZA	TNC	GUERCIF_RAS LAKSAR	129	AMENGEMENT DES POINTS DURS	6 EM PR	18	72	54	50%	50%	0%	0%
TAZA	TNC	GUERCIF_RAS LAKSAR	401	AMENGEMENT DES POINTS DURS	6 EM PR	0	18	18	100%	0%	0%	0%
<b>PROGRAMME ETUDES</b>												
AGADIR CHTOUKA -INEZGANE	NC	AIT BAH A -IDAOUGNDIF	245	ETUDE D'OPTOMISATION(OPERAT N202)	PG	10	38	28	100%	0%	0%	0%
AL HAOUZ	DIVERS	P2117,2020,2009,2024	191	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR			83	5%	95%	0%	0%
AL HOCEIMA	N8	OUED RHAMANE-TABARANTE	321	INVESTIGATION GEOTECHNIQUE COMPLEMENTAIRES	MEDA	0	19.77	19.773	15%	85%	0%	0%
ASSA-ZAG	P1201	ASSA-ELBOIRAT	103	ETUDE COMPLEMENTAIRE PNDMR AMENAGEMENT	PNDMR	26	106	80	3%	97%	0%	0%
ASSA-ZAG	DIVERS	ASSA-AOUINAT LAHNA-ELBOUIR	104	ETUDE GEOTECHNIQUE	PNDMR				100%	0%	0%	0%
AZILAL	P3102	FOUM JEMAA-AIT ATTAB	234	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR	10	35	25	10%	90%	0%	0%
BENI MELLAL	P3203	B.OUKI-B.CHEGDAL	302	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR	13.5	30.5	17	15%	85%	0%	0%
BENI MELLAL	0000	N8,R308,R317	300	ETUDE GEOTECHNIQUE DE 40A	PG	447			100%	0%	0%	0%

DPE	ROUTE	LIAISON	No	LIBELLE	S/PROG	PKD	PKF	LONG.	2002	2003	2004	2005
<b>PROGRAMME ROCADE</b>												
BENSLIMANE	0000	P3313,P3314	246	ETUDE D'AMILIORATION DES CONDITIONS DE CIRCULATIO	DG				100%	0%	0%	0%
BENSLIMANE	P3337	BIR NASER-KHATOUAT	234	ETUDE DE CONSTRUCTION	PG	20	27	7	33%	67%	0%	0%
BENSLIMANE	P3339	S.MOUSSA-SELA(P3339,P3337)	241	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR	0	8.4	8.4	16%	84%	0%	0%
BENSLIMANE	0000	RP3313,RP3314	247	ETUDE D'AMELIORATION DES CONDITIONS DE CIRCULATI	DG				100%	0%	0%	0%
BENSLIMANE	TNC	SALA-BIR NSAR	239	ETUDE D'AMENAGEMENT	PG	0	10	10	100%	0%	0%	0%
BENSLIMANE	DIVERS	P3339	240	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR			8.4	100%	0%	0%	0%
BOULMANE	P5125	ENTREE OULAD ALI	319	ETUDE DE CONSTRUCTION D'UN PONT	PG	14.3			100%	0%	0%	0%
BOULMANE	N15	MELLILIA-MEDILT	324	ETUDE DE CONSTRUCTION D'UN PONT SUR O.BRAHIM	PG	200.5			40%	60%	0%	0%
BOULMANE	DIVERS	P5049,P5121	322	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR			60	4%	96%	0%	0%
CASABLANCA	0000	CASA - SETTAT	304	ETUDE DE TRAFIC IMPACT AUTOROUTE CASA-SETTAT	PG			0	38%	62%	0%	0%
CHEFCHAOUEN	TNC	TETOUANE - JEBHA	329	ETUDE DE 48 OA SUR LA ROCADE	PG				12%	17%	72%	0%
CHEFCHAOUEN	DIVERS	N2/N13/R412/R419/P4105/P5002..	332	ETUDE COMPLEMENTAIRE5(ELARGISSEMENT) (15 OA)	PG				47%	53%	0%	0%
DIVISION DES O.A	0000		18	ETUDE D'EXPERTISE DES OA	PG			0	29%	71%	0%	0%
DIVISION ETUDES TRAVAUX NEUFS	TNC		146	AP DE AUTOROUTE FES - TAZA	PG			340	5%	45%	50%	0%
DIVISION RESSOURCES HUMAINES	0000		5	ETUDES ET ASSISTACE TECHNIQUE INFORMATIQUE	PG			0	45%	55%	0%	0%
EL JADIDA	DIVERS	P3414.3405.3475.3413	383	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR			44.8	6%	94%	0%	0%
EL KELAA	DIVERS	P2104,NC,P2102,NC	252	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR			70	4%	96%	0%	0%
EL KELAA	P2114	OUED BOUZEGHRANE	256	ETUDE COMPLEMENTAIRE (REPARATION D'1 OA )	PG	30.49			40%	60%	0%	0%
ERRACHIDIA	R708	RICH-GOURRAMA-TALSINT	272	ETUDE RECTIFICATION DU TRACE	PG			68	40%	60%	0%	0%
ERRACHIDIA	DIVERS	OUED GHRISS	276	ETUDE DE DEUX OA(R702,P7105)	PG				100%	0%	0%	0%
ERRACHIDIA	0000	N13,R702,R708,RP7105	273	ETUDE DE CONST.DES OA	PG				40%	60%	0%	0%
ERRACHIDIA	0000	R113,P7109,P7110,R601	271	ETUDE DE CONSTRUCTION	PNDMR			145.2	20%	30%	50%	0%
ESSAOUIRA	DIVERS	LIAISONS DIVERSES	313	ETUDES DG.CRUES N1/R301/214/P2200/2207/2208/2209/221	DG				33%	67%	0%	0%
ESSAOUIRA	DIVERS		315	ETUDE REPARATION DEGATS DE CRUES	DG				100%	0%	0%	0%
FES	R501	PK33,950 PK38,350	471	ETUDE DE CONSTRUCTION	PG	38.35		1	54%	46%	0%	0%
FES	DIVERS	P5004,P5017	473	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR			22	11%	89%	0%	0%
FES	DIVERS	P5002/P5309	474	ETUDE COMPLEMENTAIRE (REPARATION DE 2 OA)	PG				50%	50%	0%	0%
FIGUIG	N10	FIGUIG - BOUARFA	178	ETUDE GEOTECH POUR ELARGISSEMENT	PG			0	39%	61%	0%	0%

DPE	ROUTE	LIAISON	No	LIBELLE	S/PROG	PKD	PKF	LONG.	2002	2003	2004	2005
<b>PROGRAMME ROCADE</b>												
FIGUIG	N19	MATARDA-OULD MHAMED	182	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR	0	37	37	7%	93%	0%	0%
IFRANE	DIVERS	P7058,P7203	253	ETUDE COMPLEMENTAIRE PNDMR AMENAGEMENT	PNDMR			15	33%	67%	0%	0%
KENITRA	R411	PONT OUED BEHT	9	ETUDE DE REHABILITATION(REPRISE)-ETUDE GEOTECHNIQ	PG	23.5		0	100%	0%	0%	0%
KENITRA	DIVERS	P4208,4204,4222,4205,4252,4219	371	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR			91	3%	97%	0%	0%
KHENIFRA	DIVERS	P7310,P7312	363	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR			28	10%	90%	0%	0%
KHENIFRA	N13	KHENIFRA - TAOUZ	370	ETUDE COMPLEMENTAIRE(CONSTRUCT/SURELEVAT DE 5	PG				49%	51%	0%	0%
KHOURIBGA	0000	BEJAAD-KHOURIBGA	250	ETUDE DE CONSTRUCTION	PG			0	50%	50%	0%	0%
KHOURIBGA	DIVERS	P3533,P3512	259	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR			24	10%	90%	0%	0%
LARACHE	R417	LARACHE - FNIDEK	261	ETUDE DE RECONSTRUCTION	PG	15.7			50%	50%	0%	0%
MARRAKECH	P2026	SAIDATE-TNINE MOUARID	418	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR	24.5	60.5	36	7%	93%	0%	0%
MEKNES	P7057	P7001,P7004,P7020	431	ETUDE COMPLEMENTAIRE PNDMR CONSTR	PNDMR				7%	93%	0%	0%
OUARZAZATE	R113	TINGHIR-ALNIF	246	ETUDE DE CONSTRUCTION	PNDMR	0	50	50	26%	74%	0%	0%
OIJDA	DIVERS	LIAISONS DIVERSES	432	ETUDE DEGATS DE CRUES N19 R607 P6001...	DG				100%	0%	0%	0%
RABAT	DIVERS	P4008,P4027	363	TRAVAUX TOPOGRAPHIQUE	PG			0	100%	0%	0%	0%
RABAT	P4004	N1 - SIDI BRAHIM BOULAAJOUJ	368	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR	0	7.5	7.5	28%	72%	0%	0%
SAFI	P2333	INTERSECTION P2333/VOIE FER	227	ETUDE DE CONSTRUCTION D'UN PONT ROUTE	PG				50%	50%	0%	0%
SAFI	P2313	LAAKARTA - R204	228	ETUDE COMPLEMENTAIRE PNDMR CONSTR	PNDMR	33.2	49.2	16	4%	96%	0%	0%
SEFROU	DIVERS	LIAISONS DIVERSES	131	ETUDE DE ROUTES ETUDES GEOTECHNIQUEQ	PG				39%	61%	0%	0%
SEFROU	DIVERS	LIAISONS DIVERSES	130	ETUDE DES ROUTES(ENGAGEMENT)	PG				100%	0%	0%	0%
SETTAT	P3015	P3015,3019,3608,3619	401	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR				4%	96%	0%	0%
SIDI KACEM	P4521	P4521,P4549,P4500,P4563,P4504	295	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR			59	4%	96%	0%	0%
SMARA	N14	ES-SMARA - MAHBAS	89	ETUDE COMPLEMENTAIRE PNDMR AMENAGEMENT	PNDMR			100	3%	98%	0%	0%
TANGER	R507	OUED GHRIFA	246	ETUDE DU PONT DAR SEID(CONFORT OU CONSTR)	PG				50%	50%	0%	0%
TANGER	N2	TANGER - TETOUAN	272	ETUDE DE DEDOUBLEMENT	PG			60	20%	80%	0%	0%
TANGER	0000	ROUTE DE L'AEROPORT(EX RS	273	ETUDE D'IDENTIFICATION DES CONTRAINT AMENAGEMNT	PG	1.8	8.5		33%	67%	0%	0%
TANGER	0000	ROCADE MEDITERRANEENE	250	ETUDE TOPOGRAPHIQUE	PG			0	80%	20%	0%	0%
TANTAN	P1603	BEN KHLIL-FOUM DRAA	154	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR	4	30	26	10%	90%	0%	0%
TAOUNATE	P5413	THAR SOUK - TAYNAST	405	ETUDE SPECIFIQUE DE CONSTRUCTION,TRAITEMENT ENV	PG	6	25	19	50%	50%	0%	0%

DPE	ROUTE	LIAISON	No	LIBELLE	S/PROG	PKD	PKF	LONG.	2002	2003	2004	2005
<b>PROGRAMME ROCADE</b>												
TAOUNATE	P5329	OUED LBEN	410	ETUDE COMPLEMENTAIRE(REPARATION D' 1 OA)	PG	27.3			48%	52%	0%	0%
TAZA	DIVERS	DIVERSES LIAISONS	390	ETUDE DE DEFINITION R505,N2,P5211	PG			60	42%	58%	0%	0%
TAZA	P5419	OUED LAHDAR	396	ETUDE DE CONSTRUCTION	PG		17.57	1	100%	0%	0%	0%
TAZA	0000	TAZA - ALH HOCEIMA	399	ETUDE D'AMENAGEMENT DE ROUTE	PG				100%	0%	0%	0%
TAZA	DIVERS	DEGATS DEC/MAI/SEPT/OCT 99/	412	ETUDE DE CONSTR MURS ET OA ASSAINIST	DG	60.1			100%	0%	0%	0%
TAZA	N6	COOPERATIVE AL WARAINIA	420	ETUDE DE L'OA	PG	266.8			25%	75%	0%	0%
TAZA	0000	MELLAL - TAINEST	425	ETUDE DU FRANCHISSEMENT DE L'OUED SAGHOUR	PG	21.17		0	50%	50%	0%	0%
TAZA	R508	MEZGUITANE - AIN ZOHRA	389	ETUDE RECONSTRUCTION D'UN OA (O.MSOUN)	DG	131			100%	0%	0%	0%
TIZNIT	P1914	ANOULIK - AGHOUDID	242	ETUDE DE CONSTRUCTION DE ROUTE(P1914-P1916)	PG	0	28.5	28.5	50%	50%	0%	0%
TIZNIT	R107	TASSRIRT-TIZIOUMANOUZ	246	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR	19	33	14	18%	82%	0%	0%
TIZNIT	R107	TASSRIRT- TIZI OUMANOUZ	243	ETUDE COMPLEMENTAIRE PNDMR CONSTRUCTION	PNDMR	19	33	14	36%	64%	0%	0%
<b>PROGRAMME BEI-AFD</b>												
AL HOCEIMA	P5204	B AMMART- CHAKRANE	221	CONSTRUCTION	PNRR-BEI	35.1	62.1	27	43%	57%	0%	0%
NADOR	P6209	TAOURIRTE- TRIFORKA	162	CONSTRUCTION	HPNR-BEI			14	100%	0%	0%	0%
NADOR	P6209	ZGHANGHANE-FARKHANA	278	CONSTRUCTION	HPNR-BEI			17	50%	50%	0%	0%
OIJDA	P6026	LAAYOUNE-MACHRAA HAMADI	404	CONST.ROUTE	HPNR-BEI			10	100%	0%	0%	0%
TAOUNATE	P5327	R510-N8PAR BOUHOUDA	299	CONSTRUCTION	HPNR-BEI	0	22	22	8%	92%	0%	0%
TAOUNATE	P5304	GHAFSAI-TABOUDA	359	CONSTRUCTION	HPNR-BEI	0	42	42	53%	47%	0%	0%
TAOUNATE	P5304	RHAFSAI-OULED SAHEL	360	CONSTRUCTION DE ROUTE	HPNR-BEI	0	13.79	13.789	93%	7%	0%	0%
TAOUNATE	P5337	THAR SOUK-TAMCHICHT	298	CONSTRUCTION	PNRR-BEI	0	28	28	43%	57%	0%	0%
TAOUNATE	R408	MY BOUCHTA-MY ABDELKRIM	388	CONSTRUCTION DE ROUTE	HPNR-AF			14	100%	0%	0%	0%
TAZA	P5436	TAZARINE- SIDI BRAHIM	371	CONSTRUCTION	HPNR-BEI	20	26	6	100%	0%	0%	0%
TAZA	P5414	B FRASSEN-RBAA ELFOUKI	304	CONSTRUCTION	PNRR-BEI	0	10	10	50%	50%	0%	0%
TAZA	P5416	RS328-OULED CHRIF	305	CONSTRUCTION	PNRR-BEI	0	10	10	50%	50%	0%	0%
TETOUAN	P4704	CT8304 -OA MANSOUR	279	CONSTRUCTION	HPNR-BEI	5.5	12	6.5	33%	67%	0%	0%
TETOUAN	P4704	EL HAMRAA- OA MANSOUR	280	CONSTRUCTION	HPNR-BEI	82	102	20	33%	67%	0%	0%